

**Table 1. Activities and Work Plan Timeline**

Activities	Responsibility					Year 1		Year 2	
	1	2	3	4	5	6 mo.	12 mo.	18 mo.	24 mo.
<b>CA<sup>2</sup>VES Center Setup Logistics – Year 1 (Goals 1, 2, 3)</b>	●	●	●	●	●				
<ul style="list-style-type: none"> <li>• Staffing secured, NVC activities, Advisory Board Activities, Assessment Plans</li> <li>• Partnership agreements / sub-awards finalized</li> <li>• Organizational Meeting with all stakeholders</li> <li>• Website development as collaboration &amp; resource dissemination tool</li> </ul>	●	●	●	●	●				
<b>CA<sup>2</sup>VES Curriculum for E-Learning A<sup>2</sup> (Goals 1, 2, 3)</b>	●	●	●	●	●				
<ul style="list-style-type: none"> <li>• SME identification of core shared content for A<sup>2</sup></li> <li>• SME needs assessment &amp; gap analysis for new technologies/content</li> <li>• SME/Management Team content prioritization for CA<sup>2</sup>VES E-Learning</li> <li>• Industry feedback and input</li> <li>• Develop detailed content plans matching to learning objectives</li> <li>• Develop technology plans for portability, dissemination &amp; sharing</li> </ul>	●	●	●	●	●				
<b>CA<sup>2</sup>VES Plan for Visualization/VR &amp; Simulation Tools - Part I (Goal 1)</b>	●	●	●	●	●				
<ul style="list-style-type: none"> <li>• Develop appropriate modular synthetic environments using commercial off the shelf (COTS) software, EON, etc.</li> <li>• Integrate &amp; develop online Set 1 modules for review &amp; delivery</li> </ul>	●	●	●	●	●				